y é '.’.
18 /od
.‘.,:Y:. 1846 .:f. ..o'

®0000000®

Precinct 1 Transportation Task Force

July 23, 2015

PROJECT STATUS UPDATES
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FM 21BasWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW A_\cqmsmon November 2009

City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | March 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepatt of the roadway contract, utility

relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 moiitharacades

1 See attached TXxDOT construction report.

1 ITS met with TXDOT and Abrams regarding current project status on April 22, 2015.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:July 17, 2015
Report prepared by: Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

Contractor:J.D. Abrams, L.P.

TxDOT Project manager: Mark ey Phone: (940) 284545
Contractords Superi nt Phomke(214)35907Hayden Mitchell

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Install guardrail at various locations at box culverts. Foundation for
permanent traffic signals at Hickory Creek, Parkridge, Post Oak, and Ronald Reagan/Garrison. Open
FM 2499 intersection. Milling from Post Oak to IH 35 service road. Drainagerimugaareas. Dirt

work, embankmentand excavation from Bluebonnet to Parkridge. Install inlets and manholes.
Placing sod from Parkridge to IH 35 service road eastbound main lanes.

Narrative descr i pti on of | a sSwitchea tnaffidcfrons Bluaborinet voi Windsois
Parkway to put traffic on new pavement. Concrete paving of leave outs at Ronald Reagan
intersections.Install guardrail at various locations at box culverts. Installed wheelchair ramps from IH
35 srvice road to Bluebonnet, slaound main lanes. Foundation for permanent traffic signals at
Hickory Creek, Parkridge, Post Oak, and Ronald Reagan/Garrison.

Narrative description of activities planned for next month: Install guardrail at various locations at

box culverts. Insthwheelchair ramps from IH 35esvice road to Bluebonnet, ebstind main lanes.
Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post Oak, and Ronald
Reagan/Garrison. Completion of FM 2499 intersection and opening before July 31.

Traffic issues None

Plans for changes in traffic patterns: Traffic switchon FM 2181 from Olympus Court to {B5E
service road on July 26. Closing South Garrison afupeming Ronald Reagan.

Item(s) of work currently controlling project completion:  Earthwork, embankmentand
excavation.

Other items of significance:n/a



FM 218br#south

205402-015
Widen from twelane to

FONSI: January 28, 2008

0, .
six-lane divided roadway e July 2015
C!ty of Qenton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
Lillian Miller Utility ReI(.)catlons June 2017
Complete:
Huitt-Zollars Let Date: *
David Nufer Construction Complete: | *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: Huitt-Zollars is working to get a 95% plan set ready for submittal to TXDOT on the-North
South project and expects to submit by the end of July @0&&rly August TxDOT, City of
Denton, and ITS met on Ju@8, 2015, to discuss FM 2181 let date and City of Denton utility
relocations
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LAKE LEWISVILLE 8RN GED

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 566 contracsagad 30 months of barricades.

1 See attached TxDOdonstructiorreport.
1 ITS met with TXDOT and Abrams regarding current project status on April 22, 2015.



TXDOT Monthly Project Report for Precinct 1 Task Force
Date of report: Julyt7, 2015
Reportpreparedyy: Richard Williford

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To: West of FM 423

Contractor).D. Abrams, L.P.

TXDOT Project manager: Tim Massey Phone: (972) 460426
Contractorb6s Superint enhdhenet(214)6@526an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: Augu015

Current Activities :

Current activities include: Sidewalk cew continues placing concrete for sidewalk and ADA ramps

and medians as made ready. Median illumination wiring being placed and permanent signals being
placed at intersections. Asphalt being placed for east end change order and Hart Road change order.
Narrat i ve descri pti on o fStriding ®rt six faes. tlilhndnationapolésibgingt i e s
placed. Continued to pour concrete for sidewalks and medians as made ready. Sod and top soll
placed.

Narrative description of activities planned for nextmonth: Concrete for median, sidewalk, ADA
ramps, andtriping for 6 lanes, SW3P, median illumination, and permanent traffic signals.

Traffic issues None

Plans for changes in traffic patterns: Phased construction at intersections at Lobo, Hardwitkit,
and Preston on The Lakes and the pavement leave outs at various driveways throughout the project.

Item(s) of work currently controlling project completion: None

Other items of significance:None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revisios Began: April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: $21,001,000 100% PS&E: April 2016
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane dividel urban ROW Acquisition Complete: | June 2016
Firm: TXDOT Utility Relocations Begin: April 2016
Key Contact: Mike Hainline Anticipated Let Date: June2016

o Cro;:s Roads

)

5 tincoln, Park

North Project

O Oak Point

o Shady Shores
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O
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Current Activities :

1 See attackd TXDOT status report.

1 The North project was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the wateedint was determined that the North FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.



T I FM 720 North: From Martop Road to US 380
l CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Thursday, July 30, 2015:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru June 2016; working through appraisals on_some
parcels but most are appraised and offers to be made shortly, difficulty in locating
cemetary owner/proprieter could delay acquisition of cemetary parcel.

60% PS&E (Design) suitable for Utility relocations: December 2015

100% PS&E (Design): April 2016

Project Letting: To be determined; based on funding and projected ROW and Utility
clearance schedules

Start construction: To be determined; (will be revised closer to letting date per actual
Utility Clearance schedule)




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From) : Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road Public Hearing: August25,2011
Est. Const. Cost: $15597,320 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: November2013
Description: lane divided urban ROW Acquisition Complete: | June2014
Firm: TxDOT Utility Relocations Complete October2015
Key Contact: Mike Hainline Let Date: February4, 2014

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

1 See attached TxDOT status repo

Utilities: See utility status report.

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working days an@0 months of barricags. Pre.construction meeting will most likely occur in
August2015.

==



g FM 720: From Eldorado Pkwy to south of Martop Rd
lm CSJ 1567-01-037

Department

of Transportation Denton COU nty

PROJECT STATUS AS OF Thursday, July 30, 2015:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

100% PS&E submitted to Project Development Office: December 4, 2013.
100% PS&E - mailed to Austin Design Division on December 13, 2013.
Project let on Eebruary 4, 2014. Low bidder: Haydon Building Corp. Low bid:
$15,597,320

Contract award to Haydon Building Corp by Texas Transportation Commission
on FEebruary 27, 2014

ROW acquisition complete June 13, 2014.

> D>y DD DD DD DD

FUTURE MILESTONES
A Pre-construction Meeting: estimate August 2015
A Construction start: estimate September 2015 as per AT&T utility relocation
schedule. Actual construction start will depend on progress of all utility
relocations throughout the corridor.

DE§IGN
A PS&E: 100% complete. Submitted to Austin Design Division on December 13,
2013.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

A As of June 23,2014 all 51 parcels have been acquired.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July
18, Auqust 15, September 19. Utility Coordination Meetings in 2014: February
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19,
April 16, May 21, June 18, July 16.

A Utility Clearance Letters with clear dates and outlined conflicts were requested
from all utility companies on September 17, 2013. As of December 16, 2013,
certification letters received from all utility companies. A construction start
delay of 270 calendar days will be included in the project to allow for utility
relocations throughout the corridor.

A Utility Relocations i Relocation plans and projects for some utilities currently
underway.

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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TxDOT Utility Coordination ReptorJuly20, 2015

AT&T¢ Pacingstructure andhave begun pulling cable and splicifgew proposed completion date
is October 1, 2015, due to weather and material allocation.

CoServ Electrig Relocating poles and two underground crossingsoposed completion i8ugust 1,
2015.

Grandeg Grande will require 3Q 45 days for construction, dependent upon CoServ completion.
Permit submitted and approvedConstruction has begun. Completion is expected September 1,
2015.

Little EIm¢ Construction time is approximately 180 dayihis is newtility and will be coordinated
with the construction contractor.They are waiting for easements on three parcels.

Suddenlink¢ Suddenlink will require 3Q 45 days for construction, dependent upon CoServ
completion. Completion is expectefeptemberl, 2015.

Oncor¢ Relocations have been completed.



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015% Phase Il complete by
August2015

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessaglocations.The next projeetide
utility coordinaton meeting will be heldmAugust20, 2015. See
attached meeting minutes fralaly 23, 2015. All utilities are clear in
Phase 1.

Funding: This project is fully funded with Regional Toll Revenue.
Condruction: The project let on Julg, 2014. Thdow bidder was
Webber, LLG in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls fd&05 workingdays an®4 months
of barricades The preconstruction meéeng was held on Al 13,
2015. Construction began on April 20, 2015ee attached TXxDOT
construdion report.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:July23, 2015

Attendges:
w CE5h¢
w | fFF

w h i KSN&Y rter, Veili262 @ity of Ddfiton

Summary:
. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Qonstruction of a NofFreeway Facility

V. UTILITY COORDINATION/QUESTION AND ANSWER

oo op

Utility Installation Review System
Utility Clearance Letters

Utility Agreements

Utility Companies

1 Atmos Phase 1 is clear. Phaselar
1  City of Denton Phase 1 cl. Phase 2August 2015 or earlier for construction
completion
1 DISD/Denton CountyPhase Iclear. Phase 2clear
1 COSERV GaPRhase 1: clear; Phase 2: clear
1 DME Phase 1: claaPhase 2: working on desigrOf8) require easement.
1 Charter Phase Iclear. Phase 2: all aerial, dependent on DME; waiting for DME design
have exposed cable on northeast corner of Robinson and FM 2499
1 Level 3Complete
1 UTRWD Phase 1Clear Phase 2: Clear
1  NGG PipelinePhase 2Current plan is to move line to 6 feetlow sidewalk and Webber
to construct casing.
1  Verizon Phase 1 cleaRhase 2construction to be complete by end of August 2015.
VI NEXT STEPS
a. Plan Distribution
b. Data Collection

C. Future Meetings:August20, 2015



TxDOT Monthly Project Repoffor Precinct 1 Task Force
Date of report: July 17, 2015
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project ManagerMark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activit ies:

Current activities include: Moving of topsoil. Placement and compaction of roadway embankment
in fill areas. Placement of shafts for noise walls and retaining wasrming and placing box
culverts Placement of drainagsystems in varioustations

Narrative descri pti on Mavihg of tapsoil. Placemenhaddscongaction of i t i
roadway embankment in fill areas. Final stages of prep right of way. Placement of shafts for noise
walls and retaining walls. Forming and gteg box culvert. Placement of drainage systemaiious
locations

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of shafts for noiseetamiding wall installations
Continue placement of culvert Placement of drainagsystems in various locationsPrepare final
roadway embankment in completed areas for lime treated subgrade.

Traffic issues: None at this time

Plans for changes in traffic patterns: None at his time

Item(s) of work currently controlling project completion: Placement of roadway embankment.
Placement of noise and retaining walRlacement of drainage systems

Other items of significance:n/a



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
August2015
September 11, 2013
October8, 2014
July 2018

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2058d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.
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TxDOT Utility Coordination RepbrJuly20, 2015

AT&T¢ Found additional confliavith subgrade. Need to lower in plac&onflict is being resolved
to relocate fiber line between Logan Spring and Rockhill RGaxdiflict has been resolved.

City of Frisca; Complete

CoServ Electric Complete Need to pull old poles once Grande has completed relocatigvaiting
for Grande so that they can remove three poles and relocate cabinet

Grande¢ Grande is wrecking awld overhead lines Completion is estimateithe first week of
August 2015.

Suddenlinkg Complete

Town of Little EIng Complete



TxDOT Monthly Project Report for Precinct 1 Taské®
Date of report: July 17, 2015
Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project maager: Tim Massey Phone: (940) 381414
Contractords Superi nt Phomke(@40).68914Di m Shover

Date Work Began: October 8, 2014
Anticipated Completion Date: July 31, 2018

Current Activities :

Current activities include: IEA continues to place the parallel culvert towards Eldorado. IEA
continues the installation of culvert #1 north of Gibbs Road. Excavation/embankment continues from
Panther Creek Parkway to Eldorado. MCM continues to construct thgelat Panther Creek; beams

have been placed, and panels have been delivered. Asphalt is being placed on subgrade between US
380 and Eldorado Parkway.

Narrative descri pt i onlEAcbntinuen sotplace then gardali@l culvartctawardsi t i
Eldorado. IEA began the installation of culvert #1 north of Gibbs Rd. Excavation/embankment
continued from US 380 to Eldorado. MCM continued to construct the bridge at Panther Creek; beams
were placed, and panels were delivered. Closures included Sunhgbtyaly at Pet Supply, and the
right-turn lane onto FM 423 from eastbound US 380.

Narrative description of activities planned for next month MCM will continue pipe and culvert
installations, Panther Creek Bridge substructure. Roadway excavation antkemaebafrom Eldorado
Parkway to US 380. Concrete paving is scheduled to begin in August.

Traffic issues None

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: None

Other items of significance:None



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
August2015

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 7, 20hd the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on Aril 23, 2014. Work began on May 12014. The project duration is 12
months See attached TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: July 17, 2015
Report prepared by: Stephanie Powers

Project C 81-6-29
Control: 0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To:  Bus 377E north of Pilot Point
Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 387414
Cntractords Superintendehbne:(228L384194bes Lepard

Date Work Began: May 19, 2014
Anticipated Completion Date: August 31, 2015

Current Activities :

Current activities include: Continuing to remove old drainage andge new from Grayson County

Line to FM 455. Working on cross drainage culverts from FM 455 to Grayson County Line. Placing
compost from FM 455 west to Liberty. Placing SETs on various driveways.

Narrative descri pt i on Cootirued t@rsnovemld drairragesand plece newi t i
from Grayson County Line to FM 455. Worked on cross drainage culverts from FM 455 to Grayson
County Line.

Narrative description of activities planned for next month Continue to remove old drainage and
placenew from Grayson County Line to FM 455. Compost, cross drainage, and pouring concrete
driveways.

Traffic issues n/a

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: Box culvert, RCP, and flex ba.

Other items of significance:n/a



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
—
Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
. . . From approx. ¥ mile @st of IH35 to .
Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approvat June 18, 2015
Length: 5.3 miles Clearance f(?r Public .
Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane rural roadway to four | EONSI: *
ject lane uban roadway with turn lanes at o -

Description: IH-35 ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmental constraints report submitted to Dallas
District for final approval on April 20, 20132 ublic meetingvas held oune 23, 2015rom
5:00 to 7:00 PMat Sanger High School in Sanger, Tex@kere were 157 people in attendance,
and many spoke irafor of more median openingPannenbaum is currently working to
summarize the public meeting comments.

1 Schematic: Design Division comments were received on March 12, 2015. Dannenbaum is
currently finalizing realignment of schematic and sending fora@bto Design Division.
Comment from MAPO led to redesign of horizontal curve at the end of the proposed design at
Marion Road. Additional survey needed for redesigarvey information was obtained for
eastern end of the project, and the schematiaedesigned to a larger radius curve prior to
Marion Road. Schematic was submitted to TxDOT for final approval on May 18, 2015.
Dannenbaum received schematic approval from TxDOT on June 18, R0%5ible schematic
revisions are being considered basede®dback from public meeting.

1 Funding: FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: Decamber2015
Length: 3.9 miles Design Complete: December015
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Spring2017
Project Widen existing twelane roadway to : : .
Description: four-lane, divided urban cross section Award|Construction Contract: | April 2016
Firm: City of Denton Construction Let Date: January 2016
Key Contact: FrankG. Payne P.E. Construction Complete: Spring 20D
Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisititmpraperty

owners on the final few tracts

1 The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

= =4

t he

Abreak point, o

The consultanis finalizing the 90% design package for review by the city.
The construction itiation schedule may bearly 205. The project may be constructed in

phases, depending on the sequence of ROW acquisition (if all parcels are secured north or south of
a). Phe aamsitidn pairp fpriplasinglhbe omahg

be

north side of the Morse Street intersection with Mayhill Road, since that works best with existing
pavement, Pecan Crebkidge and traffic control plan.
1 The project website contains updates and project informatiewn. mayhillroad.com

k


http://www.mayhillroad.com/

